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Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

Today | was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
V. Pereyra, L. Woo, S. Daouk, V. Altimarano, & S. Soheilifard for additional details of Cable field work.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.

- From 07:10 until 09:00, zinc paste was being applied to the Cable between PPs 55N & 54N.

- From 07:10 until 08:25, Tony’s crew was wrapping the Cable with the “push” machine starting at PP
55.7N. They wrapped about 2m during this time, & stopped when the bobbins ran low on S-wire near PP
55.3N.

- From 08:25 until 08:50, Cadwelds were placed atop the Cable to secure the S-wire in place. Also, full
bobbins were installed on the wrapping machine.

- From 08:50 until 09:10, Tony’s crew was doing the S-wire butt splice near PP 55.3N.

- From 09:10 until 09:20, after the butt splice was done, Tony’s crew wrapped several turns, & then
Cadwelds were placed across the S-wires that were butt spliced.

- From 09:20 until 11:05, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 5m during this time, & stopped when the machine ran up against the edge of the cable band (CB) at
PP 54N.

- From 09:30 until 13:00, zinc paste was being applied to the Cable between PPs 54N & 52N.

- At 10:30, an iron-worker came to the operation with squeegees that were supposed to be added to the
wrapping machine. There intent was supposedly to help smooth out the zinc paste during wrapping. Tony
did not like the idea of adding them since the zinc paste had not been an issue on this span. Tony asked
me if | had any issues with the zinc paste during the wrapping, & | told him that it has been fine. Tony
decided to not install the squeegees.

- From 11:05 until 11:15, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 11:15 until 12:00, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 54N using the high lines.

- From 12:00 until 12:30, lunch.

- From 12:30 until 13:00, Tony’s crew wrapped the first 200mm of S-wire just uphill of the CB at PP 54N.
- From 13:00 until 13:15, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 13:15 until 13:30, Tony’s crew moved the 200mm section of S-wire downhill to lap under the CB
caulking groove.

- From 13:30 until 13:50, the newly arrived squeegees were installed on the machine at the direction of
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ABF Superintendent Scott Smith.

- From 13:50 until 14:15, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 1m during this time, & stopped when the bobbins ran low on S-wire near PP 53.7N. - Note: the
newly added squeegees did not appear to help with smoothing out the zinc paste. If anything, they
appeared to be removing too much paste, & were counter-productive. The machine had to be stopped
often to re-apply paste. | tried calling Roman Granados & Warren Collins, but could not get in touch with
them.

- From 14:15 until 14:40, Cadwelds were placed atop the Cable to secure the S-wire in place. Also, full
bobbins were installed on the wrapping machine.

- From 14:40 until 15:00, Tony’s crew was doing the S-wire butt splice near PP 53.7N.

- From 15:00 until 15:15, after the butt splice was done, Tony’s crew wrapped several turns, & then
Cadwelds were placed across the S-wires that were butt spliced.

- From 15:15 until 16:00, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 2m during this time, & stopped to remove the squeegees.

- At 15:45, | spoke with Roman, & told him that I thought the newly added squeegees should be removed
because they were removing too much paste. He said that he concurred if | believed that they were doing
more harm than good. | spoke with foreman Tony Costa, & told him that | would like the squeegees to be
removed. He checked with Scott Smith, who was reluctant to remove them because they were asked to
be added by Caltrans. Tony reminded him that the group of people who wanted them to be added visited
the wrapping operations on other spans, but not at the North main-span. Scott Smith agreed that they
should be removed.

- At 16:00, the squeegees were removed, & wrapping continued.

- From 16:00 until 16:25, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 2m during this time, & stopped near PP 52.8N to do some routine maintenance on the wrapping
machine.

- From 16:25 until the end of the shift, Tony’s crew was doing routine maintenance on the machine, &
cleaning up.

- From 16:50 until 17:00, | filled out the inspection checklist for the work inspected today.

- At 17:10, | left the bridge.

- From 17:20 until 17:45, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-PWS-WCS.067 Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP Leo Becerra 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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